

# AN/ALQ-131 1553 INTERFACE UPGRADE

(Buckman)

## DESCRIPTION OF EFFORT

### Add 1553 integration capability to AN/ALQ-131 pods.

- Upgrade fully integrates ALQ-131 pod through the ALQ-213 controller with all F-16 electronic combat and avionics subsystems
- 3-Phase program—only Phase 1 is contracted (produce, test, install TCTO kits and support equipment)
  - 48 kits + 7 spares will be produced
- 5 spare sets contracted 31 Oct 01--cost 121.5K. 58.5K surplus purchased 2 more spares on 15 Jan 02.

### Program Assessment:

Green

## QUICK LOOK SCHEDULE

Task Name	2001		2002		2003		2004
	H1	H2	H1	H2	H1	H2	H1
Contract Award		◆ 8/15					
Spares Contract (5)		◆ 10/31					
Spares Contract (2)		◆ 1/15					
Production							
First Kit Complete					■		
Integration and Test							
Completion							◆ 10/15

## ISSUES

Phases II and III need to be completed before this modification is effective. ACC will not fund—alternate solutions must be investigated.

## ACTION ITEMS

TRW Corp is evaluating possible solutions to complete Phases II and III

## FUNDING

Source	FY 99	FY 00	FY 01	FY 02	TOTAL
0350	220K	2.98M	0	0	3.2M